

Colour Key:

Updated Locations / Exchange-level data

Openreach FTTP Fibre First Towns, Cities and Boroughs Programme Build - Forward Look

Locations (already building in / to start build within 12 months)	Publish Date	Total Number of Exchanges (already building in / to start build within 24 months)	FY19/20 Q2		
			Programme (Exchange) Build Complete*	Exchanges Currently Building In	Exchanges To Start Build (within 3 months)
Antrim	Jul-19	1			
Armagh	Apr-19	1		Armagh	
Ballyclare	Jul-19	1			
Ballymena	Apr-19	1		Ballymena	
Ballymoney	Jul-19	1			
Ballynahinch	Jul-19	1			
Banbridge	Jul-19	1			Banbridge
Barking and Dagenham	Jan-19	1	Dagenham		
Barri / Barry	Jul-19	2			Barry
Bathgate	Jul-19	1		Bathgate	
Belfast	Jan-19	12		Ballysillan, Balmoral, City, Dundonald, East, Fortwilliam, Knock, Malone, North, Ormeau, Stormont	Cregagh
Bexley	Jan-19	3	Crayford	Erith	Bexleyheath
Birmingham	Jan-19	14	Birchfield, Beacon, Stetchford, Streetly	Acocks Green, Highbury, Kings Norton, Sheldon, Springfield	
Bristol, City of	Jan-19	7	Bedminster, Bristol North, Bristol South	Whitchurch (Avon), Easton, Bristol West, Bishopsworth	
Broadstairs	Jul-19	1			Broadstairs
Bromsgrove	Jul-19	2			Bromsgrove, Hillside
Broxburn	Jul-19	1			Broxburn
Burgh Heath	Jul-19	1			Burgh Heath
Bury	Jan-19	1		Radcliffe	
Cardiff	Jan-19	3	Whitchurch (South Glamorgan)	Cardiff, Roath	
Carrickfergus	Jul-19	1			
Chelmsford	Jul-19	2		Chelmsford	Boreham
City of Edinburgh	Jan-19	10	Donaldson, Edinburgh Corstorphine, Edinburgh Abbeyhill, Edinburgh Newington	Dean, Edinburgh Craiglockhart, Edinburgh Morningside, Edinburgh Colinton, Davidsons Mains, Edinburgh Portobello,	
City of London	Jan-19	5	Faraday & Baynard, Fleet Street	Monument, Wood Street	
Coleraine	Apr-19	1		Coleraine	
Cookstown	Jul-19	1			
Coventry	Jan-19	5	Radford	Earlsdon, Tile Hill	
Craigavon	Jul-19	2		Portadown, Lurgan	
Croydon	Jan-19	1	Thornton Heath		
Derry-Londonderry	Apr-19	3		Brookhall, Londonderry, Waterside	
Doncaster	Jul-19	3			Cantley
Downpatrick	Jul-19	1			
Dungannon	Jul-19	1		Dungannon	
Enniskillen	Apr-19	1		Enniskillen	
Epsom	Jul-19	1			Epsom
Ewell	Jul-19	1			Ewell
Exeter	Jan-19	3		Exeter	
Greater Belfast (Carryduff & Castlereagh)	Jul-19	2			
Greater Belfast (Newtownabbey)	Apr-19	2		Glengormley, Whiteabbey	
Greater Glasgow	Jan-19	3		Glasgow Bearsden, Glasgow Giffnock, Glasgow Halfway	
Harrow	Jan-19	1	Kenton Road		
Kilmarnock, East Ayrshire	Jul-19	1		Kilmarnock	
Larne	Apr-19	1			
Leeds	Jan-19	9	Chapelton, Headingley, Moortown	Drighlington, Harehills, Horsforth, Morley, Pudsey, Rawdon	
Limavady	Jul-19	1		Limavady	
Lisburn	Apr-19	1		Lisburn	
Liverpool	Jan-19	7	Childwall, Stoneycroft, Sefton Park	Great Crosby, Waterloo	
Magherafelt	Jul-19	1			
Manchester	Jan-19	2		Wythenshawe	
Merton	Jan-19	1		Merton Park	
Newcastle	Jul-19	2			Gosforth
Newry	Apr-19	1			Newry
Newtownards & Bangor	Apr-19	5		Bangor, Newtownards	
Nottingham	Jan-19	4	Gedling	Wollaton	Sherwood
Omagh	Jul-19	1			Omagh
Ramsgate	Jul-19	1			Ramsgate
Redbridge	Jan-19	2		Ilford North	Gants Hill
Richmond upon Thames	Jan-19	1		Twickenham	
Royal Sutton Coldfield	Jan-19	2		Four Oaks, Sutton Coldfield	
Saintfield	Jul-19	1			
Salford	Jan-19	3	Swinton, Eccles	Walkden	
Salisbury	Mar-19	1		Salisbury	
Sheffield	Jul-19	4			Intake
Slough	Jul-19	3			Slough
Solihull	Jul-19	2			
St Albans	Jul-19	3		Bowmansgreen	St Albans
Stockport	Apr-19	2		Bramhall	
Strabane	Jul-19	1			
Swansea	Jan-19	3		Swansea	Mumbles
Torquay	Jul-19	2			
Whitburn, West Lothian	Jul-19	1			Whitburn
Wirral	Jan-19	8	Wallasey	Arrowebrook, Claughton	Birkenhead
Worthing	Jul-19	1			Worthing Central

The above table contains a list of Openreach's FTTP Fibre First Towns, Cities and Boroughs Build Programme, which is related to the current announced 4 million premises Fibre First Programme. It does not show FTTP deployment related to BDUK, new sites, and other small scale infill.

Openreach has exercised its best efforts to ensure that the contents of this table accurately reflect its relevant FTTP build plans at the time of publication. Details at an exchange level are shown only where Openreach expects that it will build in the greater majority of the relevant exchange. Openreach will keep this information updated on a quarterly rolling basis, including to reflect any possible changes to existing plans which may become necessary due to unforeseen operational obstacles (particularly where build is yet to commence).

*Programme Build Complete refers to the exchanges where build has been completed as part of the FTTP Fibre First Towns, Cities and Boroughs Build Programme, but does not mean that services will be available from this date.